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Closure Manager 
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Ron C. Linton 

Project Manager/Hydrogeologist 

U.S. Nuclear Regulatory Commission 

Office of Nuclear Material Safety and Safeguards 

MS T-5A10, 11545 Rockville Pike 

Rockville, MD 20852 

 

Re: Notice of Deferral of Evaporation Pond 1 Re-Lining due to COVID-19 
 

Dear Mr. Linton: 
 

As discussed on the call of May 14, 2020, Homestake Mining Company of California (HMC) has elected 

to defer the EP-1 re-lining project to a later date, possibly Spring 2021, due to the ongoing and highly 

unpredictable threats posed by the COVID-19 pandemic. The reasons for the deferral are as follows: 
 

• The water balance considerations surrounding the EP-1 relining project are sensitive to timeline 

disruptions. 

o Should no storage capacity exist due to delays in the EP-1 relining project the RO plant 

would be shut down and hydraulic containment lost. 
   

• The State of New Mexico and neighboring states have enacted varying types of travel, lodging, 

and dining restrictions of undeterminable duration. 

 

o The loosening or tightening of restrictions are tied to future fluctuations in COVID-19 

infection rates. 

 

o There is the potential for a seasonal upswing in infection rates this coming fall. 

 

o Fourteen-day quarantine periods are a frequently employed mitigation technique in 

controlling the spread of the virus.  Thus, significant potential to schedule disruption exists. 

 

o The current mortality rate from COVID-19 in New Mexico is 1 in 22.  Minimizing 

exposure is paramount to the health and welfare of our employees and contractors. 

 

o The duration and magnitude of the pandemic are currently unknowns. 

 

• The HMC–GRP site has and continues to operate in a diminished capacity due to the effects the 

COVID-19 virus has had on our Staff thus far in the pandemic. 
 

o We are entering our third month of operation with 50% of our Technicians. 
 

o Professional Staff are working from home as much as possible per guidance in our 
company COVID-19 response plan. 

 
o We are maintaining our functionality, but at diminished efficiency.  



 
 
 
 

Notice of Deferral of Evaporation Pond 1 Re-Lining due to COVID-19 

 

 

 

Following the review of health risks to employees, contractors, and operational risk to the integrity of 

hydraulic containment, the decision was made to stand down and defer the project. The decision was 

shared with the main Contractors involved in the EP-1 relining project on afternoon of May 13, 2020 and 

shared with our Regulatory Agencies on May 14, 2020.   
 

HMC remains committed to the successful remediation of the site. Deferment will mitigate the risks 

associated with employee health and welfare, and risks to schedule disruption thereby avoiding system shutdowns 

due to pond capacity constraints.  
 

Should you have any questions or comments regarding the project, please contact me at 

dpierce@barrick.com or (505) 283-9701. 
 

Sincerely, 

 

David W. Pierce 

Closure Manager 

Homestake Mining Company, Grants, New Mexico 

 

cc: Document Control Desk, NRC, Rockville, Maryland (hard copy) 

A. Winton, NMED, Santa Fe, New Mexico (electronic copy) 

M. Purcell, EPA, Dallas, Texas (electronic copy) 

C. Thompson, NMOSE, Santa Fe, NM (electronic copy) 

M. McCarthy, Barrick, Salt Lake City, Utah (electronic copy) 

D. Lattin, Barrick, Elko, Nevada (electronic copy) 

R. Whicker, ERG, Albuquerque, New Mexico (electronic copy) 
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